


GIF File



Across

- 2 The difference between planned work and earned work is schedule _____. (8)
- 4 This type of template can assist in creating an Activity On Node diagram. (7)
- 5 What do you call the amount of time a task can be delayed without delaying the entire project? (5)
- 6 What type of estimating compares your project to one already completed? (9)
- 10 Which scheduling method takes resource availability into account? (13)

- 12 What do you call time added (+ve) between sequential activities? (3)
- 14 Acronym for the most common method of arranging project work visually. (3)
- 15 Which activity relationship requires the preceding activity to initiate before activity completion? (13)
- 16 "Work expands so as to fill the time available for its completion." (13)
- 17 Which activity relationship requires the preceding activity to initiate before initiating the following activity? (12)

Down

- 1 What type of analysis is used to take multiple time variables into account when estimating completion dates? (10)
- 3 What are you doing to a schedule when you increase resources or spending to reduce time? (8)
- 5 Which activity relationship requires the completion of a predecessor before initiating an activity? (13)
- 7 What do you call time taken away (-ve) between sequential activities? (4)
- 8 Which activity relationship requires the completion of a predecessor before activity completion? (14)
- 9 What do you call executing activities in parallel that are normally performed sequentially? (12)
- 11 Which scheduling method analyzes the forward and backward path of scheduled activities? (12)
- 13 A type of time estimate using optimistic, most likely and pessimistic durations. (10)
- 14 What type of estimating adds together known values? (10)